

Capstone Weekly Status Report 12

Date and Time: November 23, 2025

Student Name: Satwik Alla

Capstone Project: SBOM Manager - Software Bill of Materials Management System

Capstone Sponsor: Software Engineering Department **Ethical Software Lab** – In-house project

Capstone Advisor: Prof. Mohammad Samarah & Prof. Melissa Sahl

Status Details:

Work accomplished this Week

Beta Checkpoint Completion

- Completed all Beta checkpoint deliverables - 95% product functionality achieved
- Application deployed and accessible at: <https://sbommanager.vercel.app>
- Finalized Beta submission package with all 13 required items

Testing & Quality Assurance

- Integration, security, and performance testing completed successfully
- Cross-browser testing (Chrome, Firefox, Safari, Edge) and mobile responsiveness verified
- Performance metrics: 10+ concurrent users, <500ms response time, 50MB file support
- Fixed final 3 minor bugs related to error handling

Documentation & Demo

- Completed Beta Report (35+ pages), user guide, API documentation, and deployment guide
- Created 5-minute demo video and presentation slides
- Final code statistics: ~8000 LOC (TypeScript/React frontend, Python/FastAPI backend)

Work Planned for Next Week

- Address Beta checkpoint feedback and implement suggested improvements
- Add progress indicators for large file processing and advanced filtering options
- Implement email notifications, bulk operations, and dashboard analytics
- Begin Final Capstone Report and executive summary preparation

Problems, obstacles, needs, or questions that I need help with from client, advisor, or instructor

Current Status:

- Beta submission complete and ready for Monday presentation
 - Application is production-ready with no critical issues or blockers
 - Successfully resolved Render startup delay by upgrading from free tier.
-

Overall Status

- Project Status Color: Green
- Project Status Color from Previous Week: Green